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APPLICATION AND CERTIFICATION FOR PAYMENT AIADOCUMENT G702 PAGE1OF 2 PAGES

TO OWNER: U.S. General Services Administration PROJECT:
PBS Payments Branch Suitland Garage Expansion Joint Replacement
P.O. Box 17181 CONTRACT NO.: 47PM0518D0022 INVOICE DATE : 122421
Fort Worth, TX 78102 0181 Task Order: 47PM0320F0022 PERIOD TO: 11/30/21
PDN.: EN 47PM0320F0022 INVOICE NO: CDGEXP002
FROM CONTRACTOR:
CINNOVAS Development Group, LLC Payment Terms:
300 New Jersey Avenue NW, Suite 900 14 Days (Construction)
Washington, D.C. 20001
Contractor Project No:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
Application is made for payment, as shown below, in connection with the Contract information and belief the Work covered by this Application for Pavment has been
Continuation Sheet, AIA Document G703, 1s attached complcted in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certficates for Pavment were issued and
pavments received from the Owner. and that current pavment shown herein is now due
| ORIGNAL CONTRACT SUM S
2 Net changeby Change Orders. ) CONTRACTOR CINNOVAS Development Group, LLC
3 CONTRACT SUMTO DATE (Line | £2). S
4. TOTALCOMPLETED & STORED TODATE S 266,180.00

(Column Gon G703)

Date [L‘/‘?‘f'l/wll

5. RETAINAGE
a 0 % of Completed Work -] J

(Column D +Eon G703) ARCHITECT'S CERTIFICATE FOR PAYMENT
b0 %ofStored Matenal $ 2 - In accordance with the Contract Documents, based on on-site observations and the data
(Column F on G703) compnsing the application, the Architect certifies to the Ownerthat to the best of the
Total Retainage (Lines Sa+ Sbor Architect'sknowl edge, information and beliefthe Work has progressed as:ndicated,
Total in Column | of G703) $ the quality of the Work is in accordance wi th the Contract Documents,and the Contractor

6. TOTAL EARNED LESS RETAINAGE S
(Line 4 Less Line S Total)

is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED S NA
7. LESS PREVIOUS CERTIFIC ATES FOR PAYMENT

§ CURRENT PAYMENT DUE

w

(Attach e xplanation if amount censfic d diffc rs from the amawt apphed. Inval afl figures an dus

BALANCE TO FINISH ) Appixcation axd onthe Contimuation Sheet that are changed 1o conform with the amownt ce riificd )
(Line3 less Line 6) ARCHITECT:
CHANGE ORDER SULMMARY ] | ADDITIONS | DEDUCTIONS | By N/A Date:

Total changes approved

1n previous months by Owner This Cenificate is not negotiable The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Iss uance, payment and acceptance ofpayment are without
prejudice to any nihts of the Owner or Contractor under this Contract

Total approved this Month
TOTALS

NET CHANGES by Change Order

AADOCUMENT G2  APPLICATION AND CERTIFICATION FOR PAYMENT 192EDITION AIAS © S0 THE ANERICAN INSTITUTE OF ARCHTECTS 173SNEW YORX AVE . NW. . WASHNGTON OC 20006502 ~ o
Users may obtain vaiidation of this document by requesting a completed AIA Document D401 - Cetification of Document’s Authenticity from the Licensee. b \“\. o
trict of Columbia: SS =)o 1Y )
Subchnged and sworn to before me, in my presence, -~ Oﬁ’j -
this " 7
=
> 7 N 3
0 4 .C T\\r s

My commission expires October 31, 2022.



Sc

hedule

of Values - North Garage AIA DOCUMENT G703

TOTAL CONTRACT [ s

- s 12695500 [ EHICEEE

ATA Document (G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing INVOICE NO: CDGEXP002
Contractor's signed certification is attached APPLICATION DATE: 12/24/21
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/21
Use Column I on Contracts where variable retainage for line items may apply CONTRACT NO: 47PM0518D0022
PROJECT: Suitland Garage - EJ Replacement
PDN: EN-47PM0320F0022
A B c D E I G H |
DIV DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTALI % BALANCE RETAINAGE
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED |complete TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN TO DATE (G+0O)
D ORE) (D+E+F)
01 | Construction
02
03 General Conditions
04 Mobilization
03 Expansion Joint Removal
06 Expansion Joint Material
07 Expansion Joint Installation
08 Asphalt Repair
09 Close-out

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity




AIA DOCUMENT G703

Schedule of Values - South Garage

PAGE 1 of 1 PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing INVOICE NO: CDGEXP002
Contractor's signed certification is attached APPLICATION DATE: 12/24/21
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/21
Use Column I on Contracts where variable retainage for line items may apply CONTRACT NO: 47PM0518D0022
PROJECT:| Suitland Garage - EJ Replacement
PDN: EN-47PM0320F0022
A B C D | E F G H I
DIV DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED |complete TO FINISH (IF VARIABLE
APPLICATION STORED AND STORED (C-G) RATE)
(D+E) (NOT IN IO DATE (G =+C)
D ORE) (D+E=T)
01 [Construction
02
03 General Conditions
04 Mobilization
05 Expansion Joint Removal
06 Expansion Joint Material
07 Expansion Joint Installation
08 Asphalt Repair
09 Cose-out
10 Contract Modifcation PS0001 to Consult
Walter P Moore
TOTAL CONTRACT 139,225.00 -
Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity






